

STOPPED: Consultation in process or Company fails to respond within time frame

SHELVED: POD is stopped and will be returned within 45 days unless Company satisfies deficiencies

* FORTIFICATION CREEK MANAGEMENT AREA

CBNG TRACKING SHEET - Pending POD's
(Priorities may shift as company priorities shift)
May 1, 2006

Proj	Operator	POD Name	Location	# of wells	NRS	Priority	Timeline Day	Comments	# of Proposed Impoundmts	Target Date Issue Date
527	Petro-Canada	Wild Turkey IV	48,9N-76W	76	Brian	1	46	Day 1 begins 3/13/06. OIM held 4/6/06.Post OIM deficiency letter sent 4/6/06. Onsites tentatively scheduled for 5/15-16/06.	0	4/28/2006
536	Yates	Morphius	53N-76W	25	Brian	2		Day 1 begins 5/1/06.		
542	Lance	W Bear Draw	49,50N-79W	41	Brian	3		Day 1 begins 5/8/06.		
532	Anadarko	Dry Willow	44N-76W	36	Casey	1	32	Day 1 begins 3/27/06. (Range - RM) OIM scheduled for 5/3/06.	0	5/12/2006
525	Termo	Homestead Draw 1	56N-74W	14	Dan	1	38	Day 1 begins 2/21/06. OIM held 3/13/06. Post OIM deficiency letter sent 3/21/06. Onsite held 3/23-24/06. Post Onsite deficiency letter sent 4/7/06. Will require formal USFWS consultation for spacing less than 80 acre. BA to USFWS on 4/3/06. Wildlife done pending approval of BA by USFWS.	1	4/10/2006 STOPPED
524	Bill Barrett	Cat Creek Add 1	48N-78W	7	Dan	2	53	Day 1 begins 3/6/06. OIM held 3/27/06. Post OIM letter sent 4/4/06.	0	4/21/2006
526	Yates	Cat Shadow Add 1	47N-76W	1	Dan	3	43	Day 1 begins 3/6/06. OIM held 3/27/06. Onsite held 3/30/06. Post OIM & Onsite letter sent 4/14/06. Cultural done. BA sent to USFWS on 4/21/06. Wildlife done pending approval of BA by USFWS.	0	4/21/2006
509	Windsor	Horse Creek Central	54,5N-72,3W	64	David	1	47	Day 1 begins 1/3/06. OIM held 2/10/06. Post OIM deficiency letter sent 2/13/06. Onsites held 2/22-23/06. Post Onsite deficiency letter sent 3/8/06. BA sent to USFWS on 3/16/06. Will require formal USFWS consultation for spacing less than 80 acre. Cultural done.	9	2/21/2006 STOPPED
515	Windsor	Jepson Draw 1	44N-74W	119	David	2	74	Day 1 begins 1/17/06. OIM held 3/6/06. Post OIM deficiency letter sent 3/13/06. Onsite held 4/17,20/06. Post Onsite deficiency letter sent 4/24/06.	41	3/6/2006
503	Thomas	Dugout Draw	54N-73W	88	Eric	1	60	Day 1 begins 10/31/05. OIM held 11/10/05. Post OIM deficiency letter sent 11/14/05. Onsites held 2/23/06. Post Onsite deficiency letter sent 3/3/06. Operator requests additional 2 weeks to consider well move options. BA sent to USFWS on 3/30/06. Operator to submit deficiencies on 4/11/06. 2nd deficiency letter sent 4/24/06.	10	12/16/2005 STOPPED
508	Yates	Stripe	56,7N-75,6W	37	Eric	2	74	Day 1 begins 12/19/05. OIM held 12/20/05. OIM deficiency letter sent 12/22/05. Onsites held 3/7,8,9,10/06 & 4/5 & 14/06. Post Onsite deficiency letter sent 4/24/06.	15	2/3/2006
542	Bill Barrett	Willow Creek	45,6N-76,7W	89	Eric	3		Day 1 begins 5/1/06.		
324	Westport	Nicholson	43N-71,72W	10	FS			Target approval date June 2006. Subject to 45 day protest period.	0	6/1/2006
336	Lance	Black Thunder	43N-74W	30	FS			To be withdrawn by Operator.		On Hold
409	Yates	Marine	41N-71,72W	8	FS			Target approval date July 2006. Subject to 45 day protest period.	6	7/1/2006
517	CH4	Pee Gee	57N-76W	38	Jennie	1	53	Day 1 begins 2/21/06. OIM held 3/6/06. Post OIM deficiency letter sent 3/9/06. Onsites held for 3/27-30/06. Post Onsite deficiency letter sent 4/7/06. Operator submitted revised POD on 4/20/06; under review. Cultural sent to SHPO on 4/27/06; will require 30 comment period..		4/10/2006 STOPPED
529	Williams	E Bullwhacker	42,3N-76,7W	54	Jennie	2	43	Day 1 begins 3/13/06. OIM held 3/24/06. Onsites scheduled for 4/18-20/06 weather delayed;re-scheduled for 5/1-4/06.	15	4/28/2006
510	Pennaco	Rucki 15 Peterson 29	57,8N-82W	18	Jim	1	45	Day 1 begins 1/3/06. OIM held 1/17/06. Post OIM deficiency letter sent 1/24/06. Onsites held on 2/1-3/06. Onsites completed 3/6/06. Post Onsite deficiency letter sent 3/10/06.	24	2/21/2006 STOPPED
520	Williams	Wormwood Unit 1	46N-76W	46	Jim	2	46	Day 1 begins 1/30/06. OIM held 2/13/06. Post OIM deficiency letter sent 2/17/06. Onsites held 4/3,4 & 10/06. Post Onsite deficiency letter sent 4/18/06.	10	3/17/2006
534	Lance	Coal Gulch Unit Beta	50,1N-78W	25	Jim	3	32	Day 1 begins 3/27/06. (Range - KM) OIM scheduled for 4/20/06. Post OIM deficiency letter sent 4/26/06. Onsites scheduled for 5/22-23/06.	0	5/12/2006
496	JM Huber	DHL	57N-75W	49	Kathy	1	73	Day 1 begins 10/17/05. OIM held 10/31/05. OIM deficiency letter sent 11/8/05. Onsites held 11/15-18/05; completed 1/10,11,12,17/06. Post Onsite deficiency letter sent 1/23/06. Onsite for engineered roads held 2/24/06. Additional onsite held 3/16/06 to address well location change. BA sent to USFWS on 3/16/06. Reminder deficiency letter sent 4/4/06.	9	11/18/2005 STOPPED
522	Lance	Savageton 3	44N-75W	4	Kathy	2	41	Day 1 begins 3/16/06. OIM held 3/30/06. Post OIM deficiency letter sent 4/4/06. Onsites held 4/22; additional onsites scheduled for 5/11-12/06.	1	5/1/2006
523	Lance	Savageton 4	44,5N-74,5W	44	Kathy	2	41	Day 1 begins 3/16/06. OIM held 3/30/06. Post OIM deficiency letter sent 4/4/06. Onsites held 4/22; additional onsites scheduled for 5/11-12/06.	1	5/1/2006
537	XTO	HD CBM 2	44,5N-75,6W	52	Kathy	3		Day 1 begins 5/8/06.		

Proj	Operator	POD Name	Location	# of wells	NRS	Priority	Timeline Day	Comments	# of Proposed Impoundmts	Target Date Issue Date
500	Paupers Dream	Oriva	44N-72W	33	Kris	1	16	Day 1 begins 12/5/05. OIM held 12/5/05. OIM deficiency letter sent 12/5/05. Onsites held 1/5/06. Post Onsite deficiency letter sent 1/9/06. Cultural done. Will require formal USFWS consultation for spacing less than 80 acre. BA to USFWS on 4/3/06.	11	12/16/2005 STOPPED
530	Anadarko	Sigma Tau	47N-77,8W	63	Kris	2	51	Day 1 begins 3/8/06. OIM held 3/21/06. Post OIM deficiency letter sent 3/22/06. Onsites held 4/13-14/06; Additional onsites scheduled for 4/28/06.	0	4/24/2006
514	Yates	Aerial	49N-77,8W	57	Laura	1	60	Day 1 begins 1/9/06. OIM held 1/19/06. Post OIM deficiency letter sent 1/23/06. Onsites held 2/16,17 - 21-24/06. Additional onsites for VRM and reservoirs held 3/1,2,10/06. Post Onsite deficiency letter sent 3/16/06. BA to USFWS on 4/18/06. Wildlife done pending approval of BA by USFWS. Cultural done.	21	2/24/2006 STOPPED
505	Jims W S	Grams West	50N-72,3W	9	Melanie / Casey	1	52	Day 1 begins 12/12/05. OIM held 2/2/06. Post OIM deficiency letter sent 2/3/06. Onsites held 3/29/06. Post Onsite deficiency letter sent 4/5/06. BA sent to USFWS on 4/17/06.	0	1/26/2006 STOPPED
540	Lance	KDU-HD Add 1	51N-77,8W	33	Melanie	2		Day 1 begins 5/1/06.		
511	Medallion	Kingsbury	44N-75W	22	Sarah	1		Day 1 begins 1/9/06 - delayed. OIM held 3/27/06. Post OIM deficiency letter sent 3/30/06. Onsites re-scheduled for 5/18,19/06 per Operator/Landowner request.	7	2/24/2006 STOPPED
483	Lance	Williams Draw Unit Beta	49N-76,77W	44	Sarah	2		Day 1 begins 10/25/05. OIM held 11/9/05. Post OIM deficiency letter sent 11/10/05. Revised WMP received on 1/31/06. Resume date 2/22/06. Onsites completed 4/20/06. Post Onsite deficiency letter sent 4/28/06.	0	11/28/2005
531	Yates	Embudo	51N-75W	7	Bill	1	32	Day 1 begins 3/13/06. OIM held 3/20/06. Post OIM deficiency letter sent 3/21/06. Onsite held 3/30/06. Post Onsite deficiency letter sent 4/4/06. BA sent to USFWS on 4/20/06.	10	4/28/2006 STOPPED
533	Anadarko	Table Mountain I	45N-77W	50	Bill	2	18	Day 1 begins 4/10/06. OIM scheduled for 4/24/06. Post OIM deficiency letter sent 4/25/06. Onsites scheduled for 5/16,17,18/06.		5/26/2006
468	Comet	Deer Creek *	52N-76W	20	Casey	2			3	FCSMA
482	Medallion	Meadow Draw A *	53N-76W	10	Dan	4	11	Day 1 begins 4/10/06.	5	FCSMA
452	Pennaco	Hollcroft / Stotts Draw *	52N-77W	8	David	3	11	Day 1 begins 4/10/06.		FCSMA
457	Petro-Canada	Mooney Draw *	51N-75W	34	Dan	5		Day 1 begins 4/24/06.	6	FCSMA
469	Black Diamond	Michelena *	51N-77W	12	David	4	11	Day 1 begins 4/10/06.	1	FCSMA
528	Lance	Camp John Beta*	51N-75,6W	68	David	5		Day 1 begins 5/7/06.	0	FCSMA
535	Williams	Carr Draw III	50N-75,6W	197	Casey	2				FCSMA Elk Range
538	Williams	Carr Draw V Add 1	50N-75,6W	66	Jennie	3				FCSMA Elk Range
498	Devon	House Creek N	44,5N-73,4W	21	NFO	1	151	Day 1 begins 11/2/05. OIM held 11/9/05. Post OIM deficiency letter sent 11/15/05. NRS-onsites held 11/16-17/05. Archy onsites held 4/3-4/06. Wildlife done.	2	12/19/2005
513	Devon	Kokanee	42N-76W	36	NFO	2	72	Day 1 begins 01/17/2006. Wildlife being reviewed by Darci Walker (WFO), beginning date: 02/14/06. Archy review by: Alice T. (NFO) Bozeman Trail section only; Mark Bollack (WFO) remaining POD wells. OIM held 4/18/06. Post OIM deficiency letter sent 4/25/06. Onsites tentatively scheduled for 5/8-10/06.	5	3/6/2006
539	Citation	Triangle CBM Unit N	47N-75,6W	51						
				1816						