
Air Quality Task Group Work Plan

Cara Casten (WDEQ-AQD)
& Joe Delwiche (EPA Region 8)

PRB IWG Meeting February 18, 2004

Work Plan Basics

- The Work Plan is an outline of the strategies to achieve goals defined in the AQ Task Group Charter.
 - Timetable attachment outlines specific tasks and projected dates of completion; timetable can easily be modified as projects move forward
-

Task A1

- **Objective:** Assessment of existing ambient air quality monitoring.
 - **Plan:** To produce a map and companion summary of existing ambient monitoring; make map and data available to Clearinghouse website; assess need for additional ambient monitoring
-

Task A1 (cont')

- **Responsibilities:** Expect agencies to provide info about sponsored monitors; participate in discussion of need for additional monitors. Cara is the lead for Task A1.
 - **Costs:** In-kind support of participating agencies
 - **Sequencing:** Short-term, see timetable for expected completion dates
-

Task A2

- **Objective:** Develop methodology for PSD baseline inventories to ensure consistency between States' baseline inventories for PSD and AQRV analyses.
 - **Plan:** Develop consistent methodology through a series of group discussions.
 - **Responsibilities:** All group members to participate in discussions.
-

Task A2 (cont')

- **Cost:** In-kind support of participating agencies.
 - **Sequencing:** Long-term, see timetable for expected completion dates
-

Task A3

- **Objective:** Develop strategy for assessing and mitigating cumulative impacts from CBM in PRB vicinity.
 - **Plan:** Develop strategies through a series of group discussions.
 - **Responsibilities:** All group members to participate in discussions.
-

Task A3 (cont')

- **Cost:** In-kind support of participating agencies.
 - **Sequencing:** Long-term, see timetable for expected completion dates.
-

Task A4

- **Objective:** Develop recommendations on uses for various models for use in air quality impact assessment.
 - **Plan:** Develop recommendations on models; produce written protocols for each model.
 - **Responsibilities:** Group members to participate in discussions and delegate member(s) to produce protocols.
-

Task A4 (cont')

- **Cost:** In-kind support of participating agencies.
 - **Sequencing:** Long-term, see timetable for expected completion dates.
-

Task A5

- **Objective:** Provide ongoing assessment of Best Available Control Technology (BACT) analyses from CBM production & related activities in the PRB.
 - **Plan:** MDEQ and WDEQ supply current BACT analyses; analyses get distributed to task group members. Update distribution on to be determined schedule.
-

Task A5 (cont')

- **Responsibilities:** MDEQ and WDEQ continually updating BACT. Delegated member will produce report, update and distribute on TBD schedule.
 - **Costs:** In-kind support of participating agencies.
 - **Sequencing:** Short-term, see timetable for expected completion dates.
-

Questions?

