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Description of RDAWP Project

Provide BLM Oil and Gas Inspection and 
Enforcement (I&E) inspectors access to real-
time, unedited well head production data 
from Federal oil and Gas leases via direct 
downloads.
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Description of RDAWP Project

Perform production accountability 
inspections more efficiently
Reduce the production accountability 
workload
System flags for production reporting
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Description of RDAWP Project
(Cont)

Data will be posted on a secure web-based 
application
It is anticipated that other government 
entities will cost –share with BLM through 
payment of access charges
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Description of RDAW Project 
(Cont)

This will reduce capital outlay by BLM, and 
will provide generation of positive revenue 
stream to BLM
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Project Status

An access agreement was signed which 
established a working partnership between 
BLM Land and Resources Project Office 
(WO-330D), Operator/Producer BP America 
Production Company
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Project Status (cont)

The access agreement is the first of its kind 
between DOI,BLM and the Oil and Gas 
Industry
The successful limited implementation of the 
RDAWP took place took place in Farmington, 
NM May 25-27, 2004
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Accomplishments:

Convened Farmington NM Initial Limited 
Implementation, May 25-27, 2004
Developed Inter Agency Agreement between 
BLM,MMS to establish a partnership in 
regard to the RDAWP project. Signature 
anticipated July or August, 2004
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Accomplishments  (Cont)

Initiate Phase I deployment September 30, 
2004
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Planned Activities

Demonstrate the RDAWP at the National 
Fluids Conference
Phased Deployment is anticipated to 
commence by the end of FY-2004
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The End
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