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Project Name: American Recovery and Reinvestment Act (ARRA) Diesel Emissions Reduction 
Act (DERA) 

Work Completed: Work continues at Wyoming Machinery (“completed” and scheduling). One 
sub-recipient has received his invoices for work performed. This invoice was sent to EPA to 
determine if it met their expectations. They were pleased with the level of detail.  

Upcoming Activities: One sub-recipient has received his invoices for work performed. As soon 
as he invoices the State of Wyoming, we will begin requesting approved funds from the PAPO 
and JIO. Again, all non-road equipment to be retrofitted and repowered (contracts state at least 
70% of the work must be completed by March 1, 2010). I am also working with EPA and CAT to 
ensure proper disposal of the old engines. 

Budget: $250k earmarked. 

Schedule on Target? Yes. 

Other Comments: The federal reporting requirements are continually changing, so I am doing 
my best to keep up with them. 

 

Project Name: Non-Road Equipment Muffler Change-Out (Heavy Machinery) 

Work Completed: This Program has been launched and is in full swing. Fifty-nine (59) $2500 
vouchers have been given away to owners of eligible non-road equipment for the purchase and 
installation of a diesel oxidation catalyst (a fancy muffler, basically). All of the Project 
Agreements have been tailored to the recipients. 

Upcoming Activities: Grant Agreements will be in place with the ten different companies and 
work will commence after the beginning of the year. The Grant Agreements state all work must 
be performed by May 30, 2010. 

Budget: $150k earmarked and approved. Money spent on newspaper advertising ($1100). That 
is all that will be spent on advertising. 

Schedule on Target? Yes. 



Other Comments: No other comments at this time. 

 

Completed Projects: 

Project Name: Wood Stove Change-Out Program 

Work Completed: 41 EPA-certified stoves have been installed and vendor invoices have been 
paid. Approximately 10 TPY of pollution has been reduced. 

Upcoming Activities: None. 

Budget: $147k has been spent of the earmarked $150k ($3k remains).  

Schedule on Target? Yes, project is complete. 

Other Comments: Surveys were sent out and about 20 were returned. The majority of 
recipients responded “excellent” to the overall program. The majority of respondents also 
stated that they have become more environmentally aware and may be changing their own 
habits to benefit the environment. Other comments were received and can be made available 
upon request. 

Project Name: Community Outreach Effort – “What Can I Do?” Campaign 

Work Completed: Seven environmental advertisements placed in the two newspapers with 
accompanying environmental message on the local radio. 

Upcoming Activities: This effort is temporarily suspended until the winter (January 2010). 

Budget: We are halfway through the budget. $5.7k has been spent of the $10.3k earmarked. 

Schedule on Target? Yes. 

Other Comments: No other comments. 

Project Name: Environmental Book Donation for Sublette County Citizens 

Work Completed: Project is complete. 

Upcoming Activities: None. 

Budget: All $7k earmarked has been spent. 

Schedule on Target? Yes, complete. 



Other Comments: No other comments. 

     
 

Air Quality Projects:     

"Spent"     

  $442,000.00  Ozone Study   

  $146,903.11  Wood Stove Change Out Program 

  $8,000.00  Environmental Book Donation  

  $5,700.00  Environmental Campaign - Community Outreach 

  $1,100.00  DOC Muffler Change-Out (Non-Road Equipment) 

  $603,703.11     

     

"Committed"     

  $3,096.89  Wood Stove Change Out Program 

  $4,612.00  Environmental Campaign - Community Outreach 

  $148,900.00  DOC Muffler Change-Out (Non-Road Equipment) 

  $250,000.00  ARRA DERA Contribution  

  $406,608.89     

     

"Earmarked"  $489,688.00  Remains to Spend for Air Quality Projects 

 

Potential Upcoming/Working Projects: $390,670.00 Project for Dust Suppression for Three High 
Population Subdivisions – Boulder, WY, Sublette County 

Status: The letter that the JIO Board requested from High Meadow Ranch Property Owners has 
been received by Tim Wells, President HMRPO. A memo will soon be sent to the JIO Board 
stating: 



“The High Meadow Ranch Property Owners (HMRPO) had presented a potential dust 
suppression project to the Board in September. The Board elected not to vote on the project 
until three conditions were satisfactorily met: 1) The Board wanted assurance that HMRPO was 
dedicated to controlling dust with the application of magnesium chloride in the future; 2) The 
Board wanted assurance that HMRPO understood that this was only a one-time funding basis (if 
approved); and 3) The Board wanted assurance that HMRPO was committed to maintaining the 
roads well into the future. 

Attached is a letter from HMRPO that puts these commitments into writing.” 

 


