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Project Name: American Recovery and Reinvestment Act (ARRA) Diesel Emissions Reduction 
Act (DERA) 

Work Completed: During the last quarter of 2009, there were four engines repowered and one 
EUG installed, totaling five machines. The State of Wyoming received reimbursement requests 
in January 2010 for work performed during November 2009 and December 2009. The total 
amount (including federal, mandatory match, and leveraged funds) equaled $465,690.00. The 
State of Wyoming has fast-tracked payments on the reimbursement request forms. Two sub-
recipients have received payment for work performed. The State has not requested JIO and 
PAPO funds at this time, but will be doing so in the near future. 

There are currently six EUGs being worked on at Wyoming Machinery that were delivered 
toward the end of December 2009.  

The vendor (Engine Control Systems) installing the diesel oxidation catalysts and the diesel 
particulate filters was in town 1/24 through 1/28. He looked at all of the machines and will be 
ordering parts once he returns to California. 

Also, the engine disposal requirements met EPA’s requirements concerning the ARRA DERA 
grant. The old engines are being given to Caterpillar. CAT then places them in their sustainable 
development program. The CAT letter and EPA email is available upon request. 

Upcoming Activities: The vendor will be reporting back to me regarding how long it will take to 
receive the DOCs and DPFs. He will then schedule installation (hopefully) during late 
February/March. Again, all non-road equipment to be retrofitted and repowered (contracts 
state at least 70% of the work must be completed by March 1, 2010).  

Budget: $250k earmarked. 

Schedule on Target? Yes. 

Other Comments: The federal reports we have been submitting have been on time and 
accurate. 



 

Project Name: Non-Road Equipment Muffler Change-Out (Heavy Machinery) 

Work Completed: This Program is in full swing. Fifty-nine (59) $2500 vouchers have been given 
away to owners of eligible non-road equipment for the purchase and installation of a diesel 
oxidation catalyst (a fancy muffler, basically). All of the Project Agreements have been tailored 
to the recipients. Five of the Project Agreements have been returned, signed, and distributed. 
We are working with TEPPCO, WYDOT, Noble Construction, M&N Equipment, Anticline 
Disposal, KSI, Terry R. Pitt Construction, Randy R. Pitt Construction, FCC, and Teletractors. 

Upcoming Activities: The Grant Agreements state all work must be performed by May 30, 2010. 

Budget: $150k earmarked and approved. Money spent on newspaper advertising ($1650.00). 
This program is under-budget by $850.00. The vouchers are being cashed in, but no invoices 
have been received.  

Schedule on Target? Yes. 

Other Comments: No other comments at this time. 

 

Project Name: Community Outreach Effort – “What Can I Do?” Campaign 

Work Completed: I have began placing environmental messages into the two local newspapers. 
This past week’s message targeted “Car Idling” and lessening your own contribution to ozone. 

Upcoming Activities: I will be submitting a weekly environmental message until the funds are 
expended. 

Budget: $6.7k has been spent of the $10.3k earmarked. Approximately $3.6k remains. 

Schedule on Target? Yes. 

Other Comments: No other comments. 

 

Project Name: A Spatial Measurement and Survey Approach for Improving Emission Inventory 
Factors and Input Data for Ozone Modeling Associated with the PAPA (AKA: UW PASQUA) 

Work Completed: The Interagency Agreement has been put in place. Jim Lucas (PAPO Project 
Coordinator) signed 1/7/2010 and Dorothy Yates (University of Wyoming Associate Vice 
President for Research) signed 1/4/2010.  



Upcoming Activities: Dr. Field will be mobilizing. 

Budget: $273,001.00 has been approved. 

Schedule on Target? Yes. 

Other Comments: Kelly Bott, WYDEQ/AQD is serving as the Project Manager. There are bi-
monthly phone calls scheduled on Fridays for project updates. 

 

 

 

Completed Projects: 

Project Name: Wood Stove Change-Out Program 

Work Completed: 41 EPA-certified stoves have been installed and vendor invoices have been 
paid. Approximately 10 TPY of pollution has been reduced. 

Upcoming Activities: None. 

Budget: $147k has been spent of the earmarked $150k ($3k remains).  

Schedule on Target? Yes, project is complete. 

Other Comments: Surveys were sent out and about 20 were returned. The majority of 
recipients responded “excellent” to the overall program. The majority of respondents also 
stated that they have become more environmentally aware and may be changing their own 
habits to benefit the environment. Other comments were received and can be made available 
upon request. 

Project Name: Environmental Book Donation for Sublette County Citizens 

Work Completed: Project is complete. 

Upcoming Activities: None. 

Budget: All $8k earmarked has been spent. 

Schedule on Target? Yes, complete. 

Other Comments: No other comments. 



     
"Spent":    
 $    442,000.00  Ozone Study    
 $    146,903.11  Wood Stove Change Out Program 
 $         8,000.00  Environmental Book Donation  
 $         6,703.12  Environmental Campaign - Community Outreach 
 $         1,650.00  DOC Muffler Change-Out (Non-Road Equipment) 

 $    605,256.23     
    
"Committed":    
 $         3,096.89  Wood Stove Change Out Program 
 $         3,608.88  Environmental Campaign - Community Outreach 
 $    148,350.00  DOC Muffler Change-Out (Non-Road Equipment) 

 $    250,000.00  ARRA DERA Contribution  

 $    405,055.77     
    
"Earmarked":    
 $    489,688.00  Remains to Spend for Air Quality Projects 

 

 

Potential Upcoming/Working Projects: $390,670.00 Project for Dust Suppression for Three High 
Population Subdivisions – Boulder, WY, Sublette County 

Status: The letter that the JIO Board requested from High Meadow Ranch Property Owners has 
been received by Tim Wells, President HMRPO. A memo will soon be sent to the JIO Board 
stating: 

“The High Meadow Ranch Property Owners (HMRPO) had presented a potential dust 
suppression project to the Board in September. The Board elected not to vote on the project 
until three conditions were satisfactorily met: 1) The Board wanted assurance that HMRPO was 
dedicated to controlling dust with the application of magnesium chloride in the future; 2) The 
Board wanted assurance that HMRPO understood that this was only a one-time funding basis (if 
approved); and 3) The Board wanted assurance that HMRPO was committed to maintaining the 
roads well into the future. 

There also has been some discussion on doing another “Wood Stove Change-Out Program”. 
There would be approximately $100k remaining IF the project mentioned above (Dust 
Suppression) was fully funded. This would mean the entire $1.5M would be spent on 
mitigating air quality impacts.  


