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Project Name: American Recovery and Reinvestment Act (ARRA) Diesel Emissions Reduction 
Act (DERA) – This project involves changing out older engines on non-road equipment with new 
engines (Tier 1 to Tier 4) – twenty (20) repowers. In some instances, older engines are provided 
with engine upgrades (EUGs), which raise the tier level – fourteen (14) EUGs. The intent of the 
project is to reduce diesel emissions from non-road heavy equipment in the Upper Green River 
Basin.  

Work Completed: 34 engines have been identified for repowers or EUGs. Work has been 
completed on twelve (12) EUGs and seven (7) repowers. Invoices have been received and 
reimbursement requests have been sent to the State. 

There are currently three (3) EUGs and four (4) engine repowers being worked on at Wyoming 
Machinery. The State at this time feels that the jobs preserved are meeting the requirements of 
the ARRA funds. Positive feedback from Wyoming Machinery has supported this claim.  

There were ten (10) additional opportunities identified: one (1) EUG and nine (9) engine 
repowers. These agreements are currently being routed to all parties for signatures. All of the 
funds (including federal dollars, as well as JIO and PAPO matching funds) have been accounted 
for. 

Upcoming Activities: 100% of the work must be completed by September 1, 2010. Everyone is 
actively working towards this goal.  

Budget: $225k earmarked for JIO, $262,470.00 earmarked for PAPO. 

Schedule on Target? Yes. 

Other Comments: The federal reports we have been submitting have been on time, accepted, 
and accurate. 

 

Project Name: Non-Road Equipment Muffler Change-Out (Heavy Machinery) - This project 
involves changing out mufflers on non-road equipment with new mufflers equipped with 



technology to reduce nitrogen oxides, particulate matter, hydrocarbons, and carbon monoxide. 
The intent of the project is to reduce diesel emissions in the Upper Green River Basin. 

Work Completed: This Program is in full swing. Fifty-nine (59) $2500 vouchers have been given 
away to owners of eligible non-road equipment for the purchase and installation of a diesel 
oxidation catalyst (a fancy muffler, basically). All of the Project Agreements have been tailored 
to the recipients - TEPPCO, WYDOT, Noble Construction, M&N Equipment, Anticline Disposal, 
KSI, FCC, and Teletractors. 

Eight (8) vouchers have been redeemed for payment (so far). 

Upcoming Activities: The Grant Agreements state all work must be performed by May 30, 2010. 

Budget: $150k earmarked and approved. 

Schedule on Target? Yes. 

Other Comments: No other comments at this time. 

 

Project Name: Community Outreach Effort – “What Can I Do?” Campaign - This project 
involves providing opportunities for Sublette County citizens to lessen their contribution to 
environmental pollution in the Upper Green River Basin. 

Work Completed: The 2010 ozone season has ended; therefore no more environmental 
messages will be put into the local newspapers. 

Upcoming Activities: Environmental messages will be supplied until the funds are expended 
(likely winter 2011). 

Budget: $7.4k has been spent of the $10.3k earmarked. Approximately $2.9k remains. 

Schedule on Target? Yes. 

Other Comments: No other comments. 

 

Project Name: Dust Suppression for High Meadow Ranch Property Owners Subdivision – this 
project involves applying road base and magnesium chloride to at least 7.2 miles of highly 
traveled roads in Sublette County’s most densely populated subdivision.  

Work Completed: The new Grant Agreement template has signed by all parties. Bid selection 
was conducted. Tony Hoyt, WDEQ District 5 Engineer, was on the bid selection committee.  



Upcoming Activities: Work is scheduled to begin on 5/3/2010. All work is scheduled to be 
complete by 10/1/2010. 

Budget: $324,000 has been approved. 

Schedule on Target? Yes. 

Other Comments: The JIO will be receiving monthly progress reports from the HMRPO 
President. The JIO also received favorable press in the local newspaper. 

 

Project Name: 2010 Wood Stove Change-Out Program – this project involves changing out 100 
old, dirty wood stoves with EPA-certified stoves. The intent of the project was to reduce wood 
smoke emissions going into the Upper Green River Basin. 

Work Completed: The new Grant Agreement has been routed to the appropriate parties via the 
State Attorney General’s Office. I have received training on how to correctly do this 
electronically.  

Upcoming Activities: Work is scheduled to begin when the agreements have been signed. The 
raffle will be conducted 5/15/2010. 

Budget: $106,104.00 (JIO) and $103,750.00 (PAPO) 

Schedule on Target? Yes. 

Other Comments: No other comments. 

 

Project Name:  Koch DOCs – this project involves providing $50,000 to Koch Construction for 
the purchase and installation of DOCs on non-road, heavy equipment. 

Work Completed: The new Grant Agreement has been routed to the appropriate parties via the 
State Attorney General’s Office. I have received training on how to correctly do this 
electronically.  

Upcoming Activities: Work is scheduled to begin when the agreements have been signed by all 
parties.  

Budget: $25,000.00 (JIO) and $25,000.00 (PAPO) 

Schedule on Target? Yes. 



Other Comments: No other comments. 

 

Project Name: A Spatial Measurement and Survey Approach for Improving Emission Inventory 
Factors and Input Data for Ozone Modeling Associated with the PAPA (AKA: UW PASQUA) – 
this project involves research performed by the University of Wyoming to improve the air 
quality emissions inventory and ozone modeling data through an approach that combines fixed 
site measurements, spatial pollutant surveys, and data analysis techniques.  

Work Completed: The Interagency Agreement has been put in place. Jim Lucas (PAPO Project 
Coordinator) signed 1/7/2010 and Dorothy Yates (University of Wyoming Associate Vice 
President for Research) signed 1/4/2010. An amendment to the agreement was signed by both 
parties fixing a date discrepancy. 

Upcoming Activities: Field work shall commence. 

Budget: $273,001.00 has been approved. 

Schedule on Target? Yes. 

Other Comments: Ken Rairigh, WYDEQ/AQD is serving as the Project Manager. There are bi-
monthly phone calls scheduled on Fridays for project updates. 

 

Completed Projects: 

Project Name: 2009 Wood Stove Change-Out Program – this project involved changing out 41 
old, dirty wood stoves with EPA-certified wood stoves. The intent of the project was to reduce 
wood smoke emissions going into the Upper Green River Basin. 

Work Completed: 41 EPA-certified stoves have been installed and vendor invoices have been 
paid. Approximately 10 TPY of pollution has been reduced. 

Upcoming Activities: None. 

Budget: $147k has been spent of the earmarked $150k. Project came in $3k under budget. 

Schedule on Target? Yes, project is complete. 

Other Comments: Surveys were sent out and about 20 were returned. The majority of 
recipients responded “excellent” to the overall program. The majority of respondents also 
stated that they have become more environmentally aware and may be changing their own 



habits to benefit the environment. Other comments were received and can be made available 
upon request. 

Project Name: Environmental Book Donation for Sublette County Citizens – this project 
involved providing the Sublette County School System and various county-sponsored daycare 
centers environmental literature (books, DVDs, etc.) so that they may educate citizens about 
environmental issues. 

Work Completed: Project is complete. 

Upcoming Activities: None. 

Budget: All $8k earmarked has been spent. 

Schedule on Target? Yes, complete. 

Other Comments: No other comments. 

 

Project Name - JIO Committed Earmarked 
Requested 
Payments

Remaining 
Balance 

ARRA DERA Contribution (Project in Progress) 225,000.00$       225,000.00$     101,573.75$   123,426.25$     
Non-Road DOC Muffler Change-Out (Project in Progress) 150,000.00$       150,000.00$     20,468.22$      129,531.78$     
Environmental Campaign - Community Outreach (Project in Progress) 10,312.00$         10,312.00$       7,394.12$        2,917.88$         
Dust Suppression for HMRPO (Project in Progress, No Invoices Received) 324,000.00$       324,000.00$     -$                  324,000.00$     
2010 Wood Stove Change Out Program (Project in Progress, No Invoices Received) 106,104.00$       106,104.00$     -$                  106,104.00$     
Koch DOCs (Project in Progress, No Invoices Received) 25,000.00$         25,000.00$       -$                  25,000.00$       
2009 Wood Stove Change Out Program (Completed Project) 146,903.11$       150,000.00$     146,903.11$   -$                    
Environmental Book Donation (Completed Project) 8,000.00$            8,000.00$         8,000.00$        -$                    
Ozone Study - 2007 (Completed Project) 442,000.00$       442,000.00$     442,000.00$   -$                    

TOTAL 1,437,319.11$    

 

Project Name - PAPO Committed Earmarked 
Requested 
Payments

Remaining 
Balance 

ARRA DERA Contribution (Project in Progress) 262,470.00$       262,470.00$     97,573.75$      164,896.25$     
2010 Wood Stove Change Out Program (Project in Progress, No Invoices Received) 103,750.00$       103,750.00$     -$                  103,750.00$     
Koch DOCs (Project in Progress, No Invoices Received) 25,000.00$         25,000.00$       -$                  25,000.00$       
UW PASQUA (Project in Progress) 273,001.00$       273,001.00$     -$                  273,001.00$     

TOTAL 664,221.00$        


