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Project Name: American Recovery and Reinvestment Act (ARRA) Diesel Emissions Reduction 
Act (DERA) – This project involves changing out older engines on non-road equipment with new 
engines (Tier 1 to Tier 4) – twenty (20) repowers. In some instances, older engines are provided 
with engine upgrades (EUGs), which raise the tier level – fourteen (14) EUGs. The intent of the 
project is to reduce diesel emissions from older, non-road heavy equipment operating in the 
Upper Green River Basin.  

Work Completed: 34 engines have been identified for repowers or EUGs. Work has been 
completed on all fourteen (14) EUGs and thirteen (13) repowers. Invoices have been received 
and reimbursement requests have been sent to the State. 

Opportunities for all of the funds (including federal dollars, as well as JIO and PAPO matching 
funds) have been identified. 

Upcoming Activities: There are currently three (3) engine repowers being worked on at 
Wyoming Machinery and four (4) engine repowers being worked on at a different vendor 
(Smith PPI). 100% of the work must be completed by September 1, 2010. Everyone is actively 
working towards this goal.  

Budget: $225k earmarked for JIO, $262,470.00 earmarked for PAPO. 

Schedule on Target? Yes. 

Other Comments: The federal reports we have been submitting have been on time, accepted, 
and accurate.  

 

Project Name: Non-Road Equipment Muffler Change-Out (Heavy Machinery) - This project 
involves changing out mufflers on non-road equipment with new mufflers equipped with 
technology to reduce nitrogen oxides, particulate matter, hydrocarbons, and carbon monoxide. 
The intent of the project is to reduce diesel emissions in the Upper Green River Basin. 



Work Completed: This Program is in full swing. Forty-six (46) $2500 vouchers have been given 
away to owners of eligible non-road equipment for the purchase and installation of a diesel 
oxidation catalyst (a fancy muffler, basically). All of the Project Agreements have been tailored 
to the recipients - TEPPCO, WYDOT, Noble Construction, M&N Equipment, Anticline Disposal, 
KSI, FCC, and Teletractors. 

Thirty-two (32) vouchers have been redeemed for payment (so far). Fourteen (14) vouchers are 
in various stages of completion. 

Upcoming Activities: The remaining eighteen (14) vouchers will be redeemed and paid. 

Budget: $150k earmarked and approved; only using $115k, however. 

Schedule on Target? Yes. 

Other Comments: No other comments at this time. 

 

Project Name: Community Outreach Effort – “What Can I Do?” Campaign - This project 
involves providing opportunities for Sublette County citizens to lessen their contribution to 
environmental pollution in the Upper Green River Basin. 

Work Completed: The 2010 ozone season has ended; therefore no more environmental 
messages will be put into the local newspapers. 

Upcoming Activities: Environmental messages will be supplied until the funds are expended 
(likely winter 2011). 

Budget: $7.4k has been spent of the $10.3k earmarked. Approximately $2.9k remains. 

Schedule on Target? Yes. 

Other Comments: No other comments. 

 

Project Name: 2010 Wood Stove Change-Out Program – this project involves changing out 100 
old, dirty wood stoves with EPA-certified stoves. The intent of the project is to reduce wood 
smoke emissions going into the Upper Green River Basin’s Airshed. 

Work Completed: This project is in full swing and we have already had feedback from a few 
people that have newly-installed stoves! Thirty-five wood stoves have been installed, invoiced, 
and paid. Twenty stoves have been installed and invoiced, but not necessarily paid. Thirty-five 



homeowners are in various stages (making decision on which stove, making decisions on stove 
installer, etc.). Only ten people have not begun work and are still deciding if they will 
participate in the program.  

Upcoming Activities: On-going work throughout the summer to get everyone’s stove in by 
October 2010. 

Budget: $106,104.00 (JIO) and $103,750.00 (PAPO) 

Schedule on Target? Yes. 

Other Comments: No other comments. 

 

Project Name:  Koch DOCs – this project involves providing $50,000 to Koch Construction for 
the purchase and installation of DOCs on non-road, heavy equipment. 

Work Completed: The grant agreements have been signed and equipment has been identified 
that will receive the DOCs. Wyoming Machinery has identified all eligible equipment and have 
began procuring the DOCs.  

Upcoming Activities: Installation will begin next month. 

Budget: $25,000.00 (JIO) and $25,000.00 (PAPO) 

Schedule on Target? Yes. 

Other Comments: No other comments. 

 

Project Name: A Spatial Measurement and Survey Approach for Improving Emission Inventory 
Factors and Input Data for Ozone Modeling Associated with the PAPA (AKA: UW PASQUA) – 
this project involves research performed by the University of Wyoming to improve the air 
quality emissions inventory and ozone modeling data through an approach that combines fixed 
site measurements, spatial pollutant surveys, and data analysis techniques. The PASQUA 
project is designed to support both emission inventory development and input data for the 
ozone modeling work managed by the Wyoming DEQ-AQD.  The survey will utilize passive 
samplers, canisters and a mobile laboratory to conduct spatial measurements of nitrogen 
oxides, methane/non-methane hydrocarbons, carbon monoxide and VOCs.  The project 
objectives seek to improve the quality of information available to decision makers as they work 
towards mitigation policy.   



Work Completed:  The project will be completed in three phases.  The first year is nearly 
complete.  Majority of the equipment and software for the program have been procured.  
Installation and testing will be ongoing through the middle of October.   

Upcoming Activities: The second and third years of the program will concentrate on monitoring.  
The monitoring campaign will begin in the Pinedale Anticline Project Area November 1st.  Field 
monitoring will take place from November to April including an interim and final assessment of 
emission factors and VOC behavior.  The project requests $477,334 of PAPO funding.  
Approximately $273,000 dollars have been expended on the project thus far.  Dr. Field reports 
to AQD that spending is on track.   

The PASQUA project has obtained funding for the first two years of the project.  The option to 
fund the project through the final year will be presented to managers in April 2011.  

Budget: $273,001.00 has been approved. 

Schedule on Target? Yes. 

Other Comments: Ken Rairigh, WYDEQ/AQD is serving as the Project Manager. There are 
monthly phone calls scheduled on Thursdays for project updates. 

 

Completed Projects: 

Project Name: 2009 Wood Stove Change-Out Program – this project involved changing out 41 
old, dirty wood stoves with EPA-certified wood stoves. The intent of the project was to reduce 
wood smoke emissions going into the Upper Green River Basin. 

Work Completed: 41 EPA-certified stoves have been installed and vendor invoices have been 
paid. Approximately 10 TPY of pollution has been reduced. 

Upcoming Activities: None. 

Budget: $147k has been spent of the earmarked $150k. Project came in $3k under budget. 

Schedule on Target? Yes, project is complete. 

Other Comments: Surveys were sent out and about 20 were returned. The majority of 
recipients responded “excellent” to the overall program. The majority of respondents also 
stated that they have become more environmentally aware and may be changing their own 
habits to benefit the environment. Other comments were received and can be made available 
upon request. 



Project Name: Environmental Book Donation for Sublette County Citizens – this project 
involved providing the Sublette County School System and various county-sponsored daycare 
centers environmental literature (books, DVDs, etc.) so that they may educate citizens about 
environmental issues. 

Work Completed: Project is complete. 

Upcoming Activities: None. 

Budget: All $8k earmarked has been spent. 

Schedule on Target? Yes, complete. 

Other Comments: No other comments. 

Project Name: Dust Suppression for High Meadow Ranch Property Owners Subdivision – this 
project involved applying road base and magnesium chloride to at least 7.2 miles of highly 
traveled roads in Sublette County’s most densely populated subdivision.  

Work Completed: This project began on 5/1/2010 and took three (3) weeks to complete. 

Budget: $324,000 has been approved, invoiced, and paid. 

Schedule on Target? Yes. 

Other Comments: The full report (including pictures and matching funds) is available upon 
request. 

Project Name - JIO Committed Earmarked  
Requested 
Payments 

Remaining 
Balance  

ARRA DERA Contribution (Project in Progress) $225,000.00 $225,000.00 $160,573.78 $64,426.22 

Non-Road DOC Muffler Change-Out (Project in 
Progress) 

$115,000.00 $115,000.00 $87,933.37 $27,066.63 

Environmental Campaign - Community Outreach 
(Project in Progress) 

$10,312.00 $10,312.00 $7,635.12 $2,676.88 

Dust Suppression for HMRPO (Completed Project) $324,000.00 $324,000.00 $ 323,856.39 $                 - 

2010 Wood Stove Change Out Program (Project in 
Progress) 

$106,104.00 $106,104.00 $105,485.00 $619.00 

Koch DOCs (Project in Progress, No Invoices Received) $25,000.00 $25,000.00 $                     - $25,000.00 

2009 Wood Stove Change Out Program (Completed 
Project) 

$146,903.11 $150,000.00 $146,903.11 $                 - 



 

Project Name - PAPO Committed Earmarked  
Requested 
Payments 

Remaining 
Balance  

ARRA DERA Contribution (Project in Progress) $262,470.00 $262,470.00 $166,573.75 $95,896.25 
2010 Wood Stove Change Out Program (Project in 
Progress) 

$103,750.00 $103,750.00 $103,750.00 $                 - 

Koch DOCs (Project in Progress, No Invoices Received) $25,000.00 $25,000.00 $                     - $25,000.00 

UW PASQUA (Project in Progress) $273,001.00 $273,001.00 $273,001.00 $                 - 

TOTAL $664,221.00 
   

 

Environmental Book Donation (Completed Project) $8,000.00 $    8,000.00 $      8,000.00 $                 - 

Ozone Study - 2007 (Completed Project) $442,000.00 $442,000.00 $  442,000.00 $                 - 

TOTAL  $  1,402,319.11  
   


