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Accepting applications for Air Quality Projects until October 31, 2010…. 
Call me @ 307.231.2387 or email me @ jfrazi3@wyo.gov 

 

Project Name: American Recovery and Reinvestment Act (ARRA) Diesel Emissions Reduction 
Act (DERA) – This project involves changing out older engines on non-road equipment with new 
engines (Tier 1 to Tier 4) – twenty-two (22) repowers. In some instances, older engines are 
provided with engine upgrades (EUGs), which raise the tier level – fourteen (14) EUGs. The 
intent of the project is to reduce diesel emissions from older, non-road heavy equipment 
operating in the Upper Green River Basin.  

Work Completed: 36 engines have been identified for repowers or EUGs. Work has been 
completed on all fourteen (14) EUGs and eighteen (18) repowers.  

Upcoming Activities: There are currently four (4) engine repowers being worked on at Smith 
PPI. A 90-day extension has been granted from the EPA due to undelivered engines. These 
undelivered engines are mainly back-ordered due to the nation-wide demand.   

Budget: $225k earmarked for JIO, $262,470.00 earmarked for PAPO. 

Schedule on Target? Yes (including the 90-day extension). 

Other Comments: The federal reports we have been submitting have been on time, accepted, 
and accurate. We received a “great job” comment from the EPA in a recently-issued “Advanced 
Monitoring Review”. This review is available upon request. 

 

Project Name: Non-Road Equipment Muffler Change-Out (Heavy Machinery) - This project 
involves changing out mufflers on non-road equipment with new mufflers equipped with 



technology to reduce nitrogen oxides, particulate matter, hydrocarbons, and carbon monoxide. 
The intent of the project is to reduce diesel emissions in the Upper Green River Basin. 

Work Completed: There were more DOCs provided for the $2500 voucher than anticipated, so 
we were able to do more good! This was mainly due to the price of DOCs being less than the 
anticipated $2500. So far, fifty-three (53) DOCs have been identified with work being completed 
on thirty-six (36). Originally, forty-six (46) $2500 vouchers were provided to owners of eligible 
non-road equipment for the purchase and installation of a diesel oxidation catalyst (a fancy 
muffler, basically). All of the Project Agreements have been tailored to the recipients - TEPPCO, 
WYDOT, Noble Construction, M&N Equipment, Anticline Disposal, FCC, Wyoming Machinery 
(new), Archer Construction (new), and Teletractors. 

Thirty-six (36) vouchers have been redeemed for payment (so far). Seventeen (17) vouchers are 
in various stages of completion. 

Upcoming Activities: The remaining seventeen (17) vouchers will be redeemed and paid. 

Budget: $150k earmarked and approved. 

Schedule on Target? Yes. 

Other Comments: No other comments at this time. 

 

Project Name: Community Outreach Effort – “What Can I Do?” Campaign - This project 
involves providing opportunities for Sublette County citizens to lessen their contribution to 
environmental pollution in the Upper Green River Basin. 

Work Completed: The 2010 ozone season has ended; therefore no more environmental 
messages will be put into the local newspapers. 

Upcoming Activities: Environmental messages will be supplied until the funds are expended 
(likely winter 2011). Instead of “What Can I Do?” slogan, I am thinking about changing it to, “We 
Care About Our Air”. I hope to run it by staff and DEQ prior to the 2011 ozone season. 

Budget: $7.4k has been spent of the $10.3k earmarked. Approximately $2.9k remains. 

Schedule on Target? Yes. 

Other Comments: No other comments. 

 



Project Name: 2010 Wood Stove Change-Out Program – this project involves changing out 100 
old, dirty wood stoves with EPA-certified stoves. The intent of the project is to reduce wood 
smoke emissions going into the Upper Green River Basin’s Airshed. 

Work Completed: This project is in full swing and we have already had feedback from a few 
people that have newly-installed stoves! Approximately eighty-five (85) wood stoves have been 
installed, invoiced, and paid. Ten (10) stoves have been installed and invoiced, but not 
necessarily paid. The remaining are in various stages (making decision on which stove, making 
decisions on stove installer, etc.).   

Upcoming Activities: All stoves installed and invoices paid. I will be quantifying the emissions 
reductions in October and will report these in October’s report. 

Budget: $106,104.00 (JIO) and $103,750.00 (PAPO) 

Schedule on Target? Yes. 

Other Comments: No other comments. 

 

Project Name:  Koch DOCs – this project involves providing $50,000 to Koch Construction for 
the purchase and installation of DOCs on non-road, heavy equipment. 

Work Completed: The grant agreements have been signed and equipment has been identified 
that will receive the DOCs.  

Upcoming Activities: Koch will need to decide if he still wants to do the program. He has not 
been able to identify another DOC vendor for his CAT equipment. This project might be called 
off, but recent communication shows Koch still wants to participate in emissions reductions in 
Sublette County. 

Budget: $25,000.00 (JIO) and $25,000.00 (PAPO) 

Schedule on Target? Yes. 

Other Comments: No other comments. 

 

Project Name: A Spatial Measurement and Survey Approach for Improving Emission Inventory 
Factors and Input Data for Ozone Modeling Associated with the PAPA (AKA: UW PASQUA) – 
this project involves research performed by the University of Wyoming to improve the air 
quality emissions inventory and ozone modeling data through an approach that combines fixed 



site measurements, spatial pollutant surveys, and data analysis techniques. The PASQUA 
project is designed to support both emission inventory development and input data for the 
ozone modeling work managed by the Wyoming DEQ-AQD.  The survey will utilize passive 
samplers, canisters and a mobile laboratory to conduct spatial measurements of nitrogen 
oxides, methane/non-methane hydrocarbons, carbon monoxide and VOCs.  The project 
objectives seek to improve the quality of information available to decision makers as they work 
towards mitigation policy.   

Work Completed:  The project budget was originally submitted as a three year project, with 
year 1 for procurement, and years 2 and 3 for measurements. The project was funded until the 
end of year 2 (08/31/2011) with an earmark in place for year 3 funding from PAPO in place. 
These funds are anticipated to be released upon the recommendation of WDEQ-AQD at the 
board meeting of April 2011. 

Year 1 (part year) and year 2 funding are collated as the working budget for this project. A 
request from UW to allow for its match to be spread over three years rather than two, as it was 
budgeted in the original proposal, was made in March 2010. This request was made as the SER 
assistantship, of $56K, and the SER supplemental budget, of $37K, cannot be used for the 
match, as these funds are grant based. At present we anticipate that by the end of year 2 our 
match will be within $40K of the required match of $180K. 

This project is on going with agreed project milestones. There is no overspend for this project at 
the present time and budget expenditure is on track. One additional item not originally 
identified may be necessary to meet project objectives for year 3; namely a service contract 
with Perkin Elmer for the VOC system.  

Upcoming Activities: The second and third years of the program will concentrate on monitoring.  
The monitoring campaign will begin in the Pinedale Anticline Project Area November 1st.  Field 
monitoring will take place from November to April including an interim and final assessment of 
emission factors and VOC behavior.  The project requests $477,334 of PAPO funding.  
Approximately $273,000 dollars have been expended on the project thus far.  Dr. Field reports 
to AQD that spending is on track.   

Budget: $273,001.00 has been approved. $477,344.00 has been earmarked. 

Schedule on Target? Yes. 

Other Comments: Ken Rairigh, WYDEQ/AQD is serving as the Project Manager. There are 
monthly phone calls scheduled on Thursdays for project updates. 

 



Completed Projects: 

Project Name: 2009 Wood Stove Change-Out Program – this project involved changing out 41 
old, dirty wood stoves with EPA-certified wood stoves. The intent of the project was to reduce 
wood smoke emissions going into the Upper Green River Basin. 

Work Completed: 41 EPA-certified stoves have been installed and vendor invoices have been 
paid. Approximately 10 TPY of pollution has been reduced. 

Upcoming Activities: None. 

Budget: $147k has been spent of the earmarked $150k. Project came in $3k under budget. 

Schedule on Target? Yes, project is complete. 

Other Comments: Surveys were sent out and about 20 were returned. The majority of 
recipients responded “excellent” to the overall program. The majority of respondents also 
stated that they have become more environmentally aware and may be changing their own 
habits to benefit the environment. Other comments were received and can be made available 
upon request. 

Project Name: Environmental Book Donation for Sublette County Citizens – this project 
involved providing the Sublette County School System and various county-sponsored daycare 
centers environmental literature (books, DVDs, etc.) so that they may educate citizens about 
environmental issues. 

Work Completed: Project is complete. 

Upcoming Activities: None. 

Budget: All $8k earmarked has been spent. 

Schedule on Target? Yes, complete. 

Other Comments: No other comments. 

Project Name: Dust Suppression for High Meadow Ranch Property Owners Subdivision – this 
project involved applying road base and magnesium chloride to at least 7.2 miles of highly 
traveled roads in Sublette County’s most densely populated subdivision.  

Work Completed: This project began on 5/1/2010 and took three (3) weeks to complete. 

Budget: $324,000 has been approved, invoiced, and paid. 



Schedule on Target? Yes. 

Other Comments: The full report (including pictures and matching funds) is available upon 
request. 

 

 

Project Name - PAPO Committed Earmarked  
Requested 
Payments 

Remaining 
Balance  

ARRA DERA Contribution (Project in Progress) $262,470.00 $262,470.00 $236,301.70 $26,168.32 
2010 Wood Stove Change Out Program (Project in 
Progress) 

$103,750.00 $103,750.00 $103,750.00 $                 - 

Koch DOCs (Project in Progress, No Invoices Received) $25,000.00 $25,000.00 $                     - $25,000.00 

UW PASQUA (Project in Progress) $477,344.00 $477,344.00 $273,001.00 $                 - 

TOTAL $868,564.00 
   

 

Project Name - JIO Committed Earmarked  
Requested 
Payments 

Remaining 
Balance  

ARRA DERA Contribution (Project in Progress) $225,000.00 $225,000.00 $204,587.97 $20,412.03 

Non-Road DOC Muffler Change-Out (Project in 
Progress) 

$150,000.00 $150,000.00 $110,000.00 $40,000.00 

Environmental Campaign - Community Outreach 
(Project in Progress) 

$10,312.00 $10,312.00 $7,635.12 $2,676.88 

Dust Suppression for HMRPO (Completed Project) $324,000.00 $324,000.00 $ 323,856.39 $                 - 

2010 Wood Stove Change Out Program (Project in 
Progress) 

$106,104.00 $106,104.00 $105,485.00 $619.00 

Koch DOCs (Project in Progress, No Invoices Received) $25,000.00 $25,000.00 $                     - $25,000.00 

2009 Wood Stove Change Out Program (Completed 
Project) 

$146,903.11 $150,000.00 $147,728.10 $                 - 

Environmental Book Donation (Completed Project) $8,000.00 $    8,000.00 $      8,000.00 $                 - 

Ozone Study - 2007 (Completed Project) $442,000.00 $442,000.00 $  442,000.00 $                 - 

TOTAL  $  1,402,319.11  
   


