

PART V IMPLEMENTATION PHASING AND COSTS

This plan covers some 50 historic sites and over 315 miles of historic trail on the public lands in the state of Wyoming. It will require a long-term commitment as problems and challenges associated with management of the Oregon and Mormon Trails will continue to exist.

resources budgets are limited. Implementation of this plan will be tied to fiscal years, but to ensure the plan does not become obsolete, project funding not received in a fiscal year will be prioritized to the next fiscal year funding is received.

Full implementation of this plan will be expensive. It will take a number of years before full implementation can occur. Funds in the recreation and cultural

Table 6 contains the implementation actions and cost for the first five fiscal years.

**TABLE 6
IMPLEMENTATION SCHEDULE**

Site/Segment Name	Site/Segment Number	Management Action	Dollars Planned By FR				
			FY86	FY87	FY88	FY89	FY90
Fort Laramie A	TIR-1	Directional Signs	50				
		Parking Area		2,000			
		Foot Trail		1,250			
		Interpretive Signs		800			
Fort Laramie B	TIR-2	Directional Signs	50				
Bessemer Bend	TIR-3	Picnic Ramada		10,000			
		Picnic Tables		1,800			
		Shade Trees	2,000				
		Two Acre Acquisition					10,000
Emigrant Gap	TIR-4	Parking Area				2,000	
		Interpretive Sign				400	
Horse Creek	TIR-5	Directional Signs	50				
Old Bedlam	TIR-6	Parking Area		2,000			
		Directional Signs	50				
		Interpretive Signs		400			
		Foot Trail		1,000			
Platte Island Trail	CR-1	Interpretive Sign	50				
Sergeant Custard	TIR-7	None					
Glade Draw	TIR-8	Interpretive Sign	50				
Ryan Hill	TIR-9	Directional Sign	50				
		Parking Area	2,000				
		Interpretive Sign	400				
		Scenic Overlook	200				
		Foot Trail	600				
Devil's Gate	SS-1	None					
Devil's Gate Historic Site	SS-2	Interpretive Signs (Permaloy)		14,000			
Martin's Cove	SS-3	Interpreted at SS-2					
Astorian Camp	SS-4	Interpreted at SS-2					
Split Rock	SS-5	None					
Split Rock Pony Express Station	SS-6	None					
Split Rock Interpretive Site	SS-7	Interpretive Signs (Permaloy)		12,000			
Three Crossings	SS-8	Interpreted at SS-7					
Ice Slough	SS-9	None					
Seminole Cutoff Parting	SS-10	Directional Sign	50				
Rocky Ridges	SS-11	Directional Sign	50				

Implementation Phasing and Cost

TABLE 6 (Continued)

Site/Segment Name	Site/Segment Number	Management Action	Dollars Planned By FR				
			FY86	FY87	FY88	FY89	FY90
Oregon Trail Withdrawal	SS-12	360 acre Withdrawal			5,000		
Radium Springs	SS-13	Structure Stabilization	2,000				
Willie's Handcart Disaster	SS-14	None					
Burnt Ranch	SS-15	240 Acre Exchange Interpretive Signs					15,000 1,000
East of Devil's Gate	Seg. 1	None					
Jackson Lake to Split Rock	Seg. 2	0.5 mile Easement		10,000			
Twin Mounds	SS-16	Interpretive Sign		600			
South Pass	SS-17	Interpretive Sign	500				
Oregon Buttes	SS-18	Interpretive Sign	500				
Pacific Springs	SS-19	Access Use Agreement Structure Stabilization Interpretive Signs			15,000	5,000 1,000	
South Pass Exhibit	SS-20	Interpretive Sign		600			
Pioneer Grave	SS-21	None					
Plume Rocks	SS-22	Interpretive Sign		500			
Dry Sandy Crossing	SS-23	40 acre Land Exchange Interpretive Signs		10,000		1,000	
Parting of the Ways	SS-24	Interpretive Signs	1,000				
Little Sandy Crossing	SS-25	½ mile Easement Interpretive Signs		10,000		600	
Dry Sandy Swales	Seg.3	Interpretive Signs	1,000				
Simpson's Hollow	LF-1	Trail Crossing Sign		250			
Simpson's Gulch Interpretive Site	LF-2	Interpretive Sign		500			
Oregon Trail Interpretive Site	LF-3	Interpretive Signs Foot Trail	1,000 1,500				
Big Timber Station	LF-4	Field Location Invest.					3,000
Lombard Ferry	LF-5	Interpretive Signs	1,500				
Martin's Station	LF-6	Field Location Invest.					3,000
Ziller Ranch Segment	Bridger	10 acre Land Exchange				10,000	
Bear River Divide Segment		Easement Interpretive Signs				10,000	
Mormon/California		Interpretive Signs		1,500			
Highway 28 Crossing	LC-1	Interpretive Sign		1,000			
Buckskin Crossing	LC-2	None					
Historical Monuments	LC-3	None					
New Fork Crossing	LC-4	Interpretive Sign			500		
Green River Crossing	LC-5	Interpretive Sign			500		

Implementation Phasing and Cost

TABLE 6 (Continued)

Site/Segment Name	Site/Segment Number	Management Action	Dollars Planned By FR				
			FY86	FY87	FY88	FY89	FY90
Deer Hills	LC-6	Interpretive Sign				500	
Lander Road		Reprint Guide		2,000			
L.B. Wright Grave	SU-1	Interpretive Sign			500		
Green River Crossings	SU-2	Interpretive Sign		1,000			
Holden Hill	SU-3	Cliff Stabilization Protective Fencing Mineral Withdrawal			5,000 3,000		3,000
The Pine Grove	SU-4	Interpretive Sign				500	
Rocky Gap	SU-5	Interpretive Sign			500		
White Hill	SU-6	Interpretive Sign					500
Hill and Corum Graves	SU-7	Interpretive Sign		600			
Emigrant Spring (Dempsey)	SU-8	Parking Area Picnic Tables		2,500 3,000			
Westfall Hollow		None					
The Rock Slide		None					
Fontenelle Creek/ Rocky Gap		None					
Rocky Gap/Hams Fork		None					
Hams Fork Plateau		None					
Kinney Cutoff		Interpretive Sign			500		
Slate Creek Parting	SL-1	Interpretive Sign			500		
Case-Davis Ferry	SL-2	None					
Emigrant Spring	SL-3	40 acre Land Exchange Cliff Inscription Stabilization Parking Area Directional Signing Interpretive Signing			5,000	10,000	3,500 500 1,500
Johnston Scout Rocks	SL-4	Stabilization/Recordation Protective Fencing Interpretive Sign		3,000 1,500 600			
Slate Creek Cutoff Terminus	SL-5	Interpretive Sign			500		
Dempsey-Hockaday Cutoff		Interpretive Signs			2,500		
Blacks Fork Cutoff		Interpretive Signs Field Location Investigation				600	2,500
Trail Posts for Cutoffs	All	6"x6"x6" Treated Posts	3,000	2,000	2,000	1,000	1,000
Total Funding by Fiscal Year			\$17,650	\$93,000	\$46,000	\$44,000	\$41,500