Purpose

Approval of Operations
 (Application for Permit to Drill – APD)

Issues Current Order (1983)

- Inconsistent Interpretation
- Processing Times
- Out of Date


Goals for Revision

- Define Terms
- Establish Process Time Line
- Links to AFMSS
 (Identify causes for delay)
- Update Regulatory Issues

Process Time Line

Operator - Files APD	
 Public Notification (30 day period) 	
 BLM – Reviews for Administrative Complete – 	10 days
 Operator – Provides Additional Data (up to 45 days) 	
 Operator & BLM Conduct Onsite (schedule in 10 days)
 BLM – Notification of Changes 	7 days
 Operator – Provides Additional Data (up to 45 days) 	
 BLM – Reviews for Technical Complete - 	7 days
 BLM – NEPA - Biological – Cultural Review 	30 days
BLM – Decision	
	54 days

APDs Approved in FY 2003



Definitions:

- Technically & Administratively Complete
 - Administratively Complete Determination in 10 days
 - Technically Complete Deficiencies and Errors
 Corrected by Applicant (starts 30-day processing)
- Master Development Plan
- Days are all Calendar

Other Issues

Can't Meet 30-Day Processing

Immediate Assessment for Unabatable Noncompliance

Split Estate Compensation

Maps & Plats in E-Format & Hard Copy