

Task A1: Assessment of Existing Monitoring

Task	Expected Date
Choose member to produce map etc.	2/5/2004 conference call
Monitor specifics for each agency due to delegated member	Mid March 2004
Monitor Summary and map released for task group review	Late April 2004
Comments due back to delegated member	Early May 2004
Present final summary and map	May-June meeting 2004
Discussion of additional monitoring needs	May-June meeting
Summarize and present additional monitoring needs to IWG	The following IWG meeting

Task A2: Development of a methodology for establishment of baseline emission inventories for PSD increment analyses and analyses of AQRVs

Task	Expected Date
Identify other baseline inventory efforts	March conference call
Identify obstacles for this task	March conference call
Identify incremental steps to judge progress	April conference call
Continue and finalize discussion on obstacles, other efforts and steps for progress	May-June meeting 2004
Begin discussion on first "steps"	May-June meeting 2004

Task A3: Development of a strategy for assessing and mitigating cumulative impacts in impacted Class I and other affected Class II areas

Task	Expected Date
Identify other efforts similar to this task	May-June meeting 2004
Identify obstacles for this task	May-June meeting 2004
Identify incremental steps to judge progress	May-June meeting 2004
Continue and finalize discussion on obstacles, other efforts and steps for progress	August conferece call
Begin discussion on first "steps"	Next AQ meeting 2004

Task A4: Identification of existing models and recommendations on appropriate uses, including the development of modeling protocols for use

Task	Expected Date
Identify existing models	May-June meeting 2004
Begin discussion on recommendations on appropriate uses	May-June meeting 2004
Continue and finalize discussion on existing models, appropriate uses and steps for progress	August conferece call
Begin discussion on protocol development	Next AQ meeting 2004

Task A5: Provide an on-going assessment of BACT analyses

Task	Expected Date
Develop strategy to perform this task	March conference call
Delegated member produces draft BACT "report" format and distributes for comment	Early April 2004
AQ Task group comments due	Late April 2004
Delegated member produces final BACT "report" format	May-June meeting 2004
Member updates BACT "report"	TBD