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Project Name: American Recovery and Reinvestment Act (ARRA) Diesel Emissions Reduction 
Act (DERA) – This project involves changing out older engines on non-road equipment with new 
engines (Tier 1 to Tier 3). In some instances, older engines are provided with engine upgrades, 
which raise the tier level. The intent of the project is to reduce diesel emissions in the Upper 
Green River Basin. 

Work Completed: Five engines were repowered and six EUGs installed, totaling nine machines. 
The total amount (including federal, mandatory match, and leveraged funds) equaled 
$663,180.00. The State of Wyoming has fast-tracked payments on the reimbursement request 
forms. Two sub-recipients have received payment for work performed. The State will be 
requesting JIO and PAPO funds ($64,000.00 and $60,000.00, respectively) for the mandatory 
match portion of the funds. 

There are currently three EUGs and four engine repowers being worked on at Wyoming 
Machinery. The State at this time feels that the jobs preserved are meeting the requirements of 
the ARRA funds. Positive feedback from Wyoming Machinery has supported this claim.  

Engine Control Systems has communicated that they are unable to deliver a verified product for 
our non-road application. EPA suggested that WDEQ drop the portion of the DOC and DPF 
purchase and installation portion of the grant. WDEQ decided that was the best option and has 
proceeded with amending agreements with Sub-Recipients (and in one instance, terminating 
the agreement). A proposal to pick up the DOC and DPF portion of the work will be presented 
at the next managers meeting. 

We are also currently looking at an opportunity to replace an old dozer with an electric dozer 
for the Sublette County Road and Bridge. This falls under the DERA Grant stipulations. CAT, EPA, 
DEQ, and Sublette County are pursuing the idea. 

Upcoming Activities: All non-road equipment to be retrofitted (EUGs) and repowered (contracts 
state at least 70% of the work must be completed by March 1, 2010). 100% of the work must be 
completed by September 1, 2010. Everyone is actively working towards this goal. 

Budget: $250k earmarked for JIO, $287,470.00 earmarked for PAPO. 



Schedule on Target? Yes. 

Other Comments: The federal reports we have been submitting have been on time, accepted, 
and accurate. 

 

Project Name: Non-Road Equipment Muffler Change-Out (Heavy Machinery) - This project 
involves changing out mufflers on non-road equipment with new mufflers equipped with 
technology to reduce nitrogen oxides, particulate matter, hydrocarbons, and carbon monoxide. 
The intent of the project is to reduce emissions in the Upper Green River Basin. 

Work Completed: This Program is in full swing. Fifty-nine (59) $2500 vouchers have been given 
away to owners of eligible non-road equipment for the purchase and installation of a diesel 
oxidation catalyst (a fancy muffler, basically). All of the Project Agreements have been tailored 
to the recipients. Six of the Project Agreements have been returned, signed, and distributed. 
We are working with TEPPCO, WYDOT, Noble Construction, M&N Equipment, Anticline 
Disposal, KSI, Randy R. Pitt Construction, FCC, and Teletractors. 

Upcoming Activities: The Grant Agreements state all work must be performed by May 30, 2010. 

Budget: $150k earmarked and approved. Money spent on newspaper advertising ($1650.00). 
This program is under-budget by $850.00. The vouchers are being cashed in, but no invoices 
have been received.  

Schedule on Target? Yes. 

Other Comments: No other comments at this time. 

 

Project Name: Community Outreach Effort – “What Can I Do?” Campaign - This project 
involves providing opportunities for Sublette County citizens to lessen their contribution to 
environmental pollution in the Upper Green River Basin. 

Work Completed: Environmental messages are continuously running in the two local 
newspapers. So far, the messages have targeted “Car Idling” and lessening your contribution to 
ozone. These topics were voiced at DEQ’s most recent public meeting. 

Upcoming Activities: Environmental messages will be supplied until the funds are expended. 

Budget: $6.7k has been spent of the $10.3k earmarked. Approximately $3.6k remains. 

Schedule on Target? Yes. 



Other Comments: No other comments. 

 

Project Name: A Spatial Measurement and Survey Approach for Improving Emission Inventory 
Factors and Input Data for Ozone Modeling Associated with the PAPA (AKA: UW PASQUA) – 
this project involves research performed by the University of Wyoming to improve the air 
quality emissions inventory and ozone modeling data through an approach that combines fixed 
site measurements, spatial pollutant surveys, and data analysis techniques.  

Work Completed: The Interagency Agreement has been put in place. Jim Lucas (PAPO Project 
Coordinator) signed 1/7/2010 and Dorothy Yates (University of Wyoming Associate Vice 
President for Research) signed 1/4/2010.  

Upcoming Activities: Dr. Field will be mobilizing. 

Budget: $273,001.00 has been approved. 

Schedule on Target? Yes. 

Other Comments: Kelly Bott, WYDEQ/AQD is serving as the Project Manager. There are bi-
monthly phone calls scheduled on Fridays for project updates. 

 

 

 

Completed Projects: 

Project Name: Wood Stove Change-Out Program – this project involved changing out 41 old, 
dirty wood stoves with EPA-certified wood stoves. The intent of the project was to reduce 
wood smoke emissions going into the Upper Green River Basin. 

Work Completed: 41 EPA-certified stoves have been installed and vendor invoices have been 
paid. Approximately 10 TPY of pollution has been reduced. 

Upcoming Activities: None. 

Budget: $147k has been spent of the earmarked $150k ($3k remains).  

Schedule on Target? Yes, project is complete. 



Other Comments: Surveys were sent out and about 20 were returned. The majority of 
recipients responded “excellent” to the overall program. The majority of respondents also 
stated that they have become more environmentally aware and may be changing their own 
habits to benefit the environment. Other comments were received and can be made available 
upon request. 

Project Name: Environmental Book Donation for Sublette County Citizens – this project 
involved providing the Sublette County School System and various county-sponsored daycare 
centers environmental literature (books, DVDs, etc.) so that they may educate citizens about 
environmental issues. 

Work Completed: Project is complete. 

Upcoming Activities: None. 

Budget: All $8k earmarked has been spent. 

Schedule on Target? Yes, complete. 

Other Comments: No other comments. 

     
 
“Spent”:    
 $    442,000.00  Ozone Study    
 $    146,903.11  Wood Stove Change Out Program 
 $         8,000.00  Environmental Book Donation  
 $         6,703.12  Environmental Campaign - Community Outreach 
 $         1,650.00  DOC Muffler Change-Out (Non-Road Equipment) 

 $    605,256.23     
    
"Committed":    
 $         3,096.89  Wood Stove Change Out Program 
 $         3,608.88  Environmental Campaign - Community Outreach 
 $    148,350.00  DOC Muffler Change-Out (Non-Road Equipment) 
 $    250,000.00  ARRA DERA Contribution  

 $    405,055.77     
    
"Earmarked":    
 $    489,688.00  Remains to Spend for Air Quality Projects 

 

 



Potential Upcoming/Working Projects: $390,670.00 Project for Dust Suppression for Three High 
Population Subdivisions – Boulder, WY, Sublette County 

Status: The letter that the JIO Board requested from High Meadow Ranch Property Owners has 
been received by Tim Wells, President HMRPO. A memo will soon be sent to the JIO Board 
stating: 

“The High Meadow Ranch Property Owners (HMRPO) had presented a potential dust 
suppression project to the Board in September. The Board elected not to vote on the project 
until three conditions were satisfactorily met: 1) The Board wanted assurance that HMRPO was 
dedicated to controlling dust with the application of magnesium chloride in the future; 2) The 
Board wanted assurance that HMRPO understood that this was only a one-time funding basis (if 
approved); and 3) The Board wanted assurance that HMRPO was committed to maintaining the 
roads well into the future. 

There also has been some discussion on doing another “Wood Stove Change-Out Program”. 
There would be approximately $100k remaining IF the project mentioned above (Dust 
Suppression) was fully funded. This would mean the entire $1.5M would be spent on 
mitigating air quality impacts.  


