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Project Name: American Recovery and Reinvestment Act (ARRA) Diesel Emissions Reduction 
Act (DERA) – This project involves changing out older engines on non-road equipment with new 
engines (Tier 1 to Tier 3) – 11 repowers. In some instances, older engines are provided with 
engine upgrades (EUGs), which raise the tier level – 15 EUGs. The intent of the project is to 
reduce diesel emissions in the Upper Green River Basin. 

Work Completed: 26 engines have been identified for repowers or EUGs. Work has been 
completed on twelve (12) EUGs and seven (7) repowers. Invoices have been received and 
reimbursement requests have been sent to the State. 

There are currently three EUGs and four engine repowers being worked on at Wyoming 
Machinery. The State at this time feels that the jobs preserved are meeting the requirements of 
the ARRA funds. Positive feedback from Wyoming Machinery has supported this claim.  

Regarding the budget, there remains $273,034.25 to be spent of the federal dollars and 
$217,822.50 of matching JIO and PAPO funds to be spent. Opportunities are actively being 
pursued and include a possibility to replace Sublette County Road and Bridge’s old dozer with a 
new, electric hybrid dozer as well as a work over rig engine repower. Both of these 
opportunities fall within the DERA Grant stipulations. 

Also, a significant milestone was met – 73% of the identified work had been completed by 
March 31, 2010. 

Upcoming Activities: 100% of the work must be completed by September 1, 2010. Everyone is 
actively working towards this goal. 

Budget: $225k earmarked for JIO, $262,470.00 earmarked for PAPO. 

Schedule on Target? Yes. 

Other Comments: The federal reports we have been submitting have been on time, accepted, 
and accurate. 

 



Project Name: Non-Road Equipment Muffler Change-Out (Heavy Machinery) - This project 
involves changing out mufflers on non-road equipment with new mufflers equipped with 
technology to reduce nitrogen oxides, particulate matter, hydrocarbons, and carbon monoxide. 
The intent of the project is to reduce emissions in the Upper Green River Basin. 

Work Completed: This Program is in full swing. Fifty-nine (59) $2500 vouchers have been given 
away to owners of eligible non-road equipment for the purchase and installation of a diesel 
oxidation catalyst (a fancy muffler, basically). All of the Project Agreements have been tailored 
to the recipients. Six of the eight Project Agreements have been returned, signed, and 
distributed. We are working with TEPPCO, WYDOT, Noble Construction, M&N Equipment, 
Anticline Disposal, KSI, FCC, and Teletractors. 

Upcoming Activities: The Grant Agreements state all work must be performed by May 30, 2010. 

Budget: $150k earmarked and approved. Money spent on newspaper advertising ($1650.00). 
The vouchers are being cashed in and one invoice has been received ($2494.35). 

Schedule on Target? Yes. 

Other Comments: No other comments at this time. 

 

Project Name: Community Outreach Effort – “What Can I Do?” Campaign - This project 
involves providing opportunities for Sublette County citizens to lessen their contribution to 
environmental pollution in the Upper Green River Basin. 

Work Completed: Environmental messages are continuously running in the two local 
newspapers. So far, the messages have targeted “Car Idling” and lessening your contribution to 
ozone. These topics were voiced at DEQ’s most recent public meeting. 

Upcoming Activities: Environmental messages will be supplied until the funds are expended. 

Budget: $7.4k has been spent of the $10.3k earmarked. Approximately $2.9k remains. 

Schedule on Target? Yes. 

Other Comments: No other comments. 

 

Project Name: A Spatial Measurement and Survey Approach for Improving Emission Inventory 
Factors and Input Data for Ozone Modeling Associated with the PAPA (AKA: UW PASQUA) – 
this project involves research performed by the University of Wyoming to improve the air 



quality emissions inventory and ozone modeling data through an approach that combines fixed 
site measurements, spatial pollutant surveys, and data analysis techniques.  

Work Completed: The Interagency Agreement has been put in place. Jim Lucas (PAPO Project 
Coordinator) signed 1/7/2010 and Dorothy Yates (University of Wyoming Associate Vice 
President for Research) signed 1/4/2010.  

Upcoming Activities: An amendment to the Grant Agreement needs to be addressed due to a 
date discrepancy. 

Budget: $273,001.00 has been approved. 

Schedule on Target? Yes. 

Other Comments: Ken Rairigh, WYDEQ/AQD is serving as the Project Manager. There are bi-
monthly phone calls scheduled on Fridays for project updates. 

 

Project Name: Dust Suppression for High Meadow Ranch Property Owners Subdivision – this 
project involves applying road base and magnesium chloride to at least 7.2 miles of highly 
traveled roads in Sublette County’s most densely populated subdivision.  

Work Completed: The new Grant Agreement template has been modified (only where 
appropriate) and is currently being routed to the JIO Charter Members for signature.  

Upcoming Activities: All work is scheduled to be complete by 10/1/2010. 

Budget: $324,000 has been approved. 

Schedule on Target? Yes. 

Other Comments: The JIO will be receiving monthly progress reports from the HMRPO 
President. 

Completed Projects: 

Project Name: Wood Stove Change-Out Program – this project involved changing out 41 old, 
dirty wood stoves with EPA-certified wood stoves. The intent of the project was to reduce 
wood smoke emissions going into the Upper Green River Basin. 

Work Completed: 41 EPA-certified stoves have been installed and vendor invoices have been 
paid. Approximately 10 TPY of pollution has been reduced. 



Upcoming Activities: None. 

Budget: $147k has been spent of the earmarked $150k. Project came in $3k under budget. 

Schedule on Target? Yes, project is complete. 

Other Comments: Surveys were sent out and about 20 were returned. The majority of 
recipients responded “excellent” to the overall program. The majority of respondents also 
stated that they have become more environmentally aware and may be changing their own 
habits to benefit the environment. Other comments were received and can be made available 
upon request. 

Project Name: Environmental Book Donation for Sublette County Citizens – this project 
involved providing the Sublette County School System and various county-sponsored daycare 
centers environmental literature (books, DVDs, etc.) so that they may educate citizens about 
environmental issues. 

Work Completed: Project is complete. 

Upcoming Activities: None. 

Budget: All $8k earmarked has been spent. 

Schedule on Target? Yes, complete. 

Other Comments: No other comments. 

JIO "Spent": 
  $                        442,000.00  Ozone Study - 2007 (Project Complete) 

 $                        146,903.11  Wood Stove Change Out Program (Project Complete) 
 $                             8,000.00  Environmental Book Donation (Project Complete) 

 $                             7,394.12  
Environmental Campaign - Community Outreach (Project in 
Progress) 

 $                             4,144.35  Non-Road DOC Muffler Change-Out (Project in Progress) 
 $                          95,882.50  ARRA DERA Contribution (Project in Progress) 

 $                        704,324.08  
 

  JIO "Committed": 
  $                             2,917.88  Environmental Campaign - Community Outreach 

 $                        145,855.65  Non-Road DOC Muffler Change-Out 
 $                        324,000.00  Dust Suppression for HMRPO 
 $                        129,117.50  ARRA DERA Contribution 
 $                          25,000.00  DOCs 

 $                        626,891.03  
 



JIO "Earmarked" 
  $                        168,784.89  Remains to Spend for Air Quality Projects 

 

There also has been some discussion on doing another “Wood Stove Change-Out Program”. 
There would be approximately $170k remaining from the $1.5M earmarked to mitigate 
impacts to air quality.  

 

PAPO "Spent": 
   $      91,882.50  ARRA DERA  

 $      91,882.50  
   

    PAPO "Committed": 
   $    273,001.00  UW PASQUA 

  $    170,587.50  ARRA DERA  

 $      25,000.00  DOCs 
   $    443,588.50  

    


